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Dredging Communication Update and Fall Membership Meeting Announcement

Currently, there is a delay regarding the dredging project based on a firm approval date
from EGLE, Tyrone Township and Livingston County Drain Commission. As communicated
in the April 23, 2023, Special LSA Association Membership Meeting Announcement
approval from these governmental agencies still needs to be obtained.

At this stage of the project, approval from EGLE is dependent on the basin engineering
design, which should be completed in the second week of August. The basin design will
then be submitted to EGLE for approval. The approvals will address the restrictive
covenants for the dredging site, sustainable material management and sediment analysis,
and amend the water permit which expires on 5/26/2026.

Approval from Livingston County Drain Commission (LCDC) and Tyrone Township can be
submitted simultaneously upon approval from EGLE. LCDC approval is needed for the
SESC Soil Erosion Sediment Control which will allow the road and basin work to start.
Tyrone Township approval is needed for the Land Use Permit. Our contractor Superior
Seawalls, Docks & Dredging (Superior Seawalls and Docks) will be applying for those
permits.

For a project of this size the timeline for approval from these agencies is unknown and
impacting the full completion of this project in 2023. A positive note is the Easement
Agreement with site property owners Cole & Velliky was completed in July, and they
continue to diligently prepare the land for the dredging project.

In order to keep this project moving forward the Board agrees with Theresa Rago,
Committee Chair and Superior Seawalls and Docks to complete the dredging project in two
phases once approval has been granted from the governmental agencies. The amended
contract with Superior Seawalls and Docks reflecting the two phase process is finalized and
expected to be back this week to keep the project moving forward. Another factor in
splitting the project into two phases is tied to the water level as the contractor needs 4 feet
of water to dredge and navigate in the coves. This is an issue based on Lake Shannon’s
required drawdown date at the end of October.

Phase 1 will be completed in the fall of 2023 with the building of the basin and road.

Phase 2 will be the actual dredging of the coves approved within the Special Assessment
and completed in fall of 2024. This will result in a firm dredging date to complete the
dredging before the October 31° draw down date.

Another positive aspect is Superior Seawalls and Docks has agreed to the two phases
project with NO increases to the 2023 contract price.



Per the Special Assessment approved on May 8", 2023, “the assessment will be invoiced
in July 2023 to be paid in August of 2023. If the project does not obtain proper approval or
commence in the current year, there will be no assessment in 2023.”

The Special Assessment is due by August 31, 2023, without penalty and/or lien placement.
If approval is not obtained from the governmental agencies the special assessment would
be returned to homeowners or homeowners could request a credit against their 2024 dues.
The Dredging Committee and Board will have additional knowledge with regards to the
project prior to the Fall General Membership Meeting in October.

The Board and Dredging Committee are disappointed that the project cannot be fully
completed in 2023; however, we agree that splitting this project into two phases is the best
approach and solution to complete this outstanding dredging project without costs
increases and will allow the Association to continue the working relationship with Superior
Seawalls and Docks, and our property owners Cole and Velliky with completion in the fall of
2024.

Please direct questions regarding this communication to Isa.lakeshannon@gmail.com
which will be directed to the Board and Theresa Rago, Committee Chairperson and
President of LSA Association.

Fall Membership Meeting Announcement

The Fall Membership Meeting will be held on Wednesday, October 18th, 2023.
Place: Deerfield Township Hall, 4492 Center Road, Linden M| 48451

Check In Time: 6:00 PM

Meeting Start Time: 6:30 PM

Meeting Conclusion: 8:30 PM
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